SOHO Early Experiment Operations Phase
CELIAS Timeline

ID	Task Name	Duration	Start	Finish
99	**CELIAS Block 1**	**191.33h**	**Dec 12 1:10 PM**	**Dec 20 12:30 PM**
100	1.1 DPU Turn-on and Check-out	50m	Dec 12 1:10 PM	Dec 12 2:00 PM
101	1.2 MTOF Turn-on and Check-out	40m	Dec 12 2:00 PM	Dec 12 2:40 PM
102	1.3 MTOF Cover Release and Bake-out	75m	Dec 12 2:40 PM	Dec 12 3:55 PM
103	1.4 STOF and SEM Electronics Turn-on	50m	Dec 12 3:55 PM	Dec 12 4:45 PM
104	1.5 STOF SSD Check-out	60m	Dec 16 12:00 PM	Dec 16 1:00 PM
105	1.6 MTOF OFF, and STOF Shutter Releas	50m	Dec 16 3:00 PM	Dec 16 3:50 PM
106	1.7 STOF SSD Bake-out, MTOF Return	90m	Dec 17 12:00 PM	Dec 17 1:30 PM
107	1.8 STOF Start Bake-out	30m	Dec 17 3:30 PM	Dec 17 4:00 PM
108	1.9 CTOF Switch-on and SSD Check-out	80m	Dec 18 12:30 PM	Dec 18 1:50 PM
109	1.10 CTOF IFC Check-out	40m	Dec 18 1:50 PM	Dec 18 2:30 PM
110	1.11 Start CTOF Bake-out	15m	Dec 18 2:30 PM	Dec 18 2:45 PM
111	1.12 STOF End Bakeout	30m	Dec 19 12:15 PM	Dec 19 12:45 PM
112	1.13 MTOF End Bake-out	30m	Dec 20 12:00 PM	Dec 20 12:30 PM
167	CELIAS to Standby	1h	Dec 20 2:30 PM	Dec 20 3:30 PM



Project: SOHO Commissioning Timelin
Date: Nov 29 2:54 PM
Scheduled by: Piet Martens

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress