SOHO Early Experiment Operations Phase
LASCO-EIT Timeline

ID	Task Name	Duration	Start	Finish
47	**LASCO-EIT Block 1**	**220.33h**	**Dec 7 12:00 PM**	**Dec 16 4:20 PM**
48	1.1 Electronics Power On	350m	Dec 7 12:00 PM	Dec 7 5:50 PM
49	1.2 EIT Door, Camera, CCD	5h	Dec 8 12:10 PM	Dec 8 5:10 PM
50	1.3 Temperature Adjustment	10m	Dec 9 12:30 PM	Dec 9 12:40 PM
51	1.4 Temperature Adjustment	10m	Dec 10 12:25 PM	Dec 10 12:35 PM
52	1.5 Temperature Adjustment	10m	Dec 11 2:30 PM	Dec 11 2:40 PM
53	1.6 Temperature Adjustment	10m	Dec 12 12:25 PM	Dec 12 12:35 PM
54	1.7 Temperature Adjustment	10m	Dec 13 1:50 PM	Dec 13 2:00 PM
55	1.8 Temperature Adjustment	10m	Dec 14 2:05 PM	Dec 14 2:15 PM
56	1.9 Temperature Adjustment	10m	Dec 15 5:10 PM	Dec 15 5:20 PM
57	1.10 Temperature Adjustment	10m	Dec 16 4:10 PM	Dec 16 4:20 PM
147	SSD6 TM Submode 1 to 4	20m	Dec 15 5:35 PM	Dec 15 5:55 PM
166	LASCO/EIT Close Door	20m	Dec 20 2:10 PM	Dec 20 2:30 PM



Project: SOHO Commissioning Timelin
Date: Nov 29 2:57 PM
Scheduled by: Piet Martens

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress