SOHO Early Experiment Operations Phase
MDI Timeline

ID	Task Name	Duration	Start	Finish
3	**MDI Block 1**	**272.6h**	**Dec 5 7:34 AM**	**Dec 16 4:10 PM**
4	Bake-out continued from LEOP	0m	Dec 5 7:34 AM	Dec 5 7:34 AM
5	1.3 Thermal Adjustments	20m	Dec 12 12:50 PM	Dec 12 1:10 PM
6	1.4 CCD Thermal Adjustment	20m	Dec 16 3:50 PM	Dec 16 4:10 PM
17	**MDI Block 2**	**147.58h**	**Dec 5 12:35 PM**	**Dec 11 4:10 PM**
18	2.1 Initial Commissioning	4h	Dec 5 12:35 PM	Dec 5 4:35 PM
19	2.2 Image Processor Functional Test	2h	Dec 6 2:35 PM	Dec 6 4:35 PM
20	2.3 Table Loads	2.5h	Dec 10 1:05 PM	Dec 10 3:35 PM
21	2.4 Shutter Tests	1h	Dec 11 3:10 PM	Dec 11 4:10 PM
165	MDI Close Door	15m	Dec 20 1:55 PM	Dec 20 2:10 PM



Project: SOHO Commissioning Timelin
Date: Nov 29 3:02 PM
Scheduled by: Piet Martens

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress