SOHO Early Experiment Operations Phase
SUMER Timeline

ID	Task Name	Duration	Start	Finish
147	SSD6 TM Submode 1 to 4	20m	Dec 15 5:35 PM	Dec 15 5:55 PM
153	**SUMER Block 1**	**51.5h**	**Dec 15 12:00 PM**	**Dec 17 3:30 PM**
154	1.1 Switch-on	10m	Dec 15 12:00 PM	Dec 15 12:10 PM
155	1.2 Non-operational Heaters OFF	10m	Dec 15 12:10 PM	Dec 15 12:20 PM
156	1.3 Initial Commissioning	250m	Dec 15 12:20 PM	Dec 15 4:30 PM
157	1.4 Switch ON Non-operational Heaters	10m	Dec 15 4:30 PM	Dec 15 4:40 PM
158	1.5 Adjustment and Fine-tuning	1h	Dec 16 1:50 PM	Dec 16 2:50 PM
159	1.6 Adjustment and Fine-tuning	1.5h	Dec 17 2:00 PM	Dec 17 3:30 PM
163	SUMER Close Door, Non-ops Heaters OF	15m	Dec 20 1:25 PM	Dec 20 1:40 PM



Project: SOHO Commissioning Timelin
Date: Nov 29 3:03 PM
Scheduled by: Piet Martens

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress