SOHO Early Experiment Operations Phase
VIRGO Timeline

ID	Task Name	Duration	Start	Finish
22	**VIRGO Block 1**	**115.58h**	**Dec 5 4:35 PM**	**Dec 10 12:10 PM**
23	1.1 Switch-on, Receive Daily Pulse	1h	Dec 5 4:35 PM	Dec 5 5:35 PM
24	1.2 Continue Switch-on	2h	Dec 6 12:00 PM	Dec 6 2:00 PM
25	1.3 Test Acquisition Modes	10m	Dec 8 12:00 PM	Dec 8 12:10 PM
26	1.4 Test Acquisition Modes	10m	Dec 9 12:00 PM	Dec 9 12:10 PM
27	1.5 Test Acquisition Modes	10m	Dec 10 12:00 PM	Dec 10 12:10 PM



Project: SOHO Commissioning Timelin
Date: Nov 29 3:07 PM
Scheduled by: Piet Martens

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress